Corporate Business Processes For the Real World

Written by: Rick Deans, Executive Vice President of Industry Engagement, InEight Inc.

Sometimes people bristle at the idea of defning business processes. These two words, when put together, conj many diff

Identifying Your Champion, the Business Process Owner

From my own experience, I've seen conference rooms come close to resembling boxing rings over discussions such as "Do we count the foreman as part of the direct workforce, or is that resource considered an indirect cost?" Again, the answer needs to be defned at an organizational level and should not be left up to the project team planning a specifc scope of work.

What are some ways to get started defning and documenting business processes within an organization? Take the issue of change management; are we identifying issues early in the life cycle of a project, which can then be escalated to various types of changes? When do we approve a vendor's request for a change? Does a $5,000 change have the same routing and sign-off as a $50,000 change? The answers should be represented by clear thresholds and delegations of authority.

of a project, when is it appropriate to draw down a contingency reserve? In other words, are there well-established guidelines which state what is allowed and (more importantly) what is not allowed to trigger a dip into the contingency fund?

The answers to these questions are somewhat arbitrary, but when everyone is operating from the same set of guidelines, patterns emerge which can identify areas needing course correction. So, whether a catastrophic weather event is suffcient cause to draw down contingency, the goal of this being treated the same way across the organization is really the big takeaway here.

About the Author

Rick Deans is the executive vice president of industry engagement at InEight, Inc.

About the Article

This article is republished from the InEight Behind the Build online blog. InEight provides field-tested construction project management software for the owners, contractors, engineers, and architects who are building the world around us. Customers worldwide rely on InEight for real-time insights that help manage risk and keep projects on schedule and under budget across the entire life cycle.

Any views and opinions expressed in this article may or may not reflect the views and opinions of the Construction Management Association of America (CMAA). By publishing this piece, CMAA is not expressing endorsement of the individual, the article, or their association, organization, or company.